

EXECUTIVE PROJECT STATUS & SCHEDULE RISK

Project Name:	Hospital Management System	Project Manager:	Mani Varma
Priority Level:	MEDIUM	Status:	NOT_STARTED
Timeline:	2026-09-21 to 2026-10-12	Total Budget:	\$75000.00

TOTAL TASKS

0

EXPECTED DURATION

0.00 Days

SCHEDULE VARIANCE

0.00

RISK DEVIATION

0.00

Key Performance & Schedule Risk Definitions

- Schedule Variance: Reflects overall timeline uncertainty across project activities. Higher values signify broader variations between best-case and worst-case execution estimates.
- Risk Deviation: Measures estimated schedule volatility around the targeted completion date. Lower values indicate higher confidence and predictable project delivery timelines.

Project Description:

Develop a system for patients to view doctors book appointments and manage appointment schedules

Activity Description	Best Case	Likely Case	Worst Case	Target Time	Cost (\$)
----------------------	-----------	-------------	------------	-------------	-----------