

# Project Risk Assessment Report - Hospital Management System

Enterprise Risk Oversight Portfolio Document

| ID | Project Name               | Manager    | Status      | Exp. (Days) | Probability | Risk   |
|----|----------------------------|------------|-------------|-------------|-------------|--------|
| 1  | Hospital Management System | Mani Varma | NOT_STARTED | 0.00        | 50.00%      | MEDIUM |